



PROJECT MANAGEMENT WITH PMP® EXAM PREPARATION

LEAD PROJECTS STRATEGICALLY

WHAT YOU WILL LEARN?

Traditional practice of managing projects from time, costs, and scope constraints is not working. New breed of project managers is required who can assess the complexity and uncertainty of projects and devise an implementation methodology. Project Management with PMP® exam preparation workshop will help you become a certified PMP® who has the competency to understand the dynamics of projects and deliver results consistently.



Why Project Managers Needs to be Strategic?

Because organizations need a different breed of project managers. They need:

- Project Managers who have Business Acumen.
- Project Managers who can lead the project. from Complexity and Uncertainty Perspectives.
- Project Managers who can Engage Stakeholders and Manage their Expectations.



How Project Managers can become Strategic Leader?

To become a Strategic Project Manager, One Need to:

- Think how External and Internal Factors Influence Your Project.
- Act Decisively with Less Data and Adapt Accordingly.
- Influence People to Solve Problems Collaboratively.



What Should Project Managers do to Promote them as Strategic Leader?

To Convince Your Management About Your Strategic Competency, One Need to:

- Discuss Your Work from Organizational Impact Rather Than Technical Perspective
- Accept Innovative Initiatives by Focusing on Outcomes
- Engage People Outside Your Department and Work Environment to Get Support



ENGAGEMENT MODEL

- Content** Interactive and informative sessions based on cutting edge research with practical scenarios
- Context** Collaborative coaching to help you identify relevant issues and applying content to your situation
- Competence** Experience experiential learning to map the competency requirements in a given context

WORKSHOP BENEFITS

- ALIGN** Strategy with Project
- BALANCE** Internal and External Needs of Project Criteria
- CULTIVATE** Transformative Culture in Project Environment
- DESIGN** Outputs with Outcome Mindset
- ENGAGE** Stakeholder Expectations
- FORECAST** Delivery with Confidence
- GROW** Team for Delivery
- HONOUR** Team Success
- INSPECT** Results with Performance
- JOIN** Management as Strategic resource

THREE STEPS TO PMP® SUCCESS

A	B	C
Attend 3 Days Live / Online Project Management Workshop to Experience Project Management Real-World Case Studies	5 days Daily 35 Questions Based on Exam Content outline	Exam Simulators for Finalization of Preparation

PDUs BREAKDOWN

This course will help you to qualify for PMI-PMP® 35 contact Hours Requirement. If you are PMP® certified it will give you 35 PDUs for PMP® maintenance.

Total Credit Hours 35	Business Acumen 8	Ways of Working 19	Power Skills 8
--	------------------------------------	-------------------------------------	---------------------------------



COURSE OUTLINE

MODULE 1

<p>ASSESS BUSINESS NEEDS AND ALIGN PROJECT EXPECTATIONS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Identify Organization Challenges and Opportunities • Generate Strategic Growth Initiatives • Differentiate Organization Initiatives • Priorities Initiatives with Portfolio Management • Document Project Charters 	<p>This session will guide participants in strategically assessing the organization's needs. Participants will be able to categorize organizational initiatives based on guidelines. Participants will document a project charter of a case study.</p>
--	--	--

MODULE 2

<p>NAVIGATE POWER DYNAMICS AND ENGAGE STAKEHOLDERS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Analyse Organization Structures and Power Dynamics • Understand Evolving Role of PMO • Master Key Project Manager Competencies • Map and Analyse Stakeholders • Generate Project Communication Plans 	<p>This session will guide participants in understanding the organization from a system theory perspective. Participants will identify the key competencies required to lead the projects. Participants will identify and analyze the stakeholders utilizing a case study.</p>
---	--	--

MODULE 3

<p>DESIGN PROJECT LIFE CYCLE</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Understand Project Life Cycle • Differentiate Project Life Cycles • Assess Project Complexities 	<p>This session will guide participants to understand project life cycles. Participants will be able to differentiate project life cycles using a complexity framework. Participants will design the project life cycle based on a case study.</p>
---	---	--

MODULE 4

<p>PLAN PREDICTIVE PROJECTS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Define Project Scope • Decompose Project Scope into Activities • Explore Estimation Techniques and Types • Estimate Project Resources • Forecast Project Duration and Costs 	<p>This session will guide participants in decomposing the project scope into a work breakdown structure. Participants will be able to define and sequence project activities. Participants will estimate the project resources, duration, and cost of a case study project.</p>
--	---	--

MODULE 5

<p>PROACTIVELY MANAGE PROJECT BASELINES</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Identify and Prioritise Project Risks • Populate Risk Register with Mitigation Strategies • Finalize Baselines of Schedule and Cost • Monitor Project Baselines • Manage Project Changes 	<p>This session will guide participants to identify and analyze project risks. Participants will review and finalize the schedule and cost baselines. Participants will perform change management activities utilizing a case study.</p>
--	--	--



COURSE OUTLINE

MODULE 6

<p>PLAN AGILE PROJECTS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Understand Agile Values and Principles • Discuss SCRUM Process • Document User Stories • Discuss Agile Estimation Techniques • Estimate Agile Project 	<p>This session will guide participants to understand the agile mindset with the SCRUM framework. Participants will document user stories of a case study project. Participants will estimate the release and iterations of an agile project.</p>
-----------------------------------	---	--

MODULE 7

<p>MONITOR CONTROL PROJECTS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Differentiate Lagging and Leading Indicators • Utilize Earned Value Management for Project Tracking • Utilize Burn down/Up Charts for Project Tracking • Assess Agile Project Process Performance • Generate Project Reports and Dashboards 	<p>This session will guide participants to monitor projects utilizing lagging and leading indicators. Participants will utilize earned value management and burn down/up charts for tracking project progress. Participants will assess project process performance for efficiency.</p>
--	---	---

MODULE 8

<p>LEAD PROJECT TEAMS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Discuss Leadership Challenges • Differentiate Team Dynamics • Manage Cross Functional Teams • Negotiate Project Aspects • Practice Decision Making 	<p>This session will guide participants to lead teams in a dynamic environment. Participants will discuss the collaborative leadership to lead cross-functional teams. Participants will practice scenarios of conflict management, emotional intelligence, and decision-making for leading the team.</p>
----------------------------------	--	---

MODULE 9

<p>LEAD PROJECT PROCUREMENTS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Understand Procurement Types • Discuss Contract Types • Process Project Procurements • Monitor Project Procurements • Audit and Close Project Procurements 	<p>This session will guide participants to understand project procurement types and activities. Participants will discuss procurement scenarios in a project. Participants will audit project procurement of a case study project.</p>
---	--	--

MODULE 10

<p>TRANSITION AND CLOSE PROJECTS</p>	<p>This session will cover</p> <ul style="list-style-type: none"> • Understand Project Closure Types • Discuss Closure Activities • Capture and Document Lessons Learned 	<p>This session will guide participants to understand project closure types and activities. Participants will discuss scenarios of project closure. Participants will document project closure reports of a case study project.</p>
---	--	---

ABOUT

Asad Ullah Chaudhry is an **Oxford** Graduate, Masters from **Stanford** University, and long term **PgMP**[®], **PMP**[®], and **ACP**[®] practitioner.

He runs a project-focused consultancy and training company, **AUC Technologies (Pvt.) Ltd**; an innovative company: coaching more than a score of organizations. Asad possesses diversified experience in Strategic Management, Portfolio Management, Change Management, Information Technology, Business Process Redesign, and Innovation Management. He has a particular and cherished association with Project Management.

Asad, is working with organizations to align **Strategies** with **initiatives**, Portfolio Management, Project and Program Management Office (**PMO**) Setup, Technology Evaluation, and Project Implementations. He has successfully worked on initiatives, including: Corporate Startup for **Jaffer Group**, setting up Portfolio Management Office in Pakistan **Air Force**,

Implementing Project Management Office in **Meezan** Bank, ERP Project Implementation for **Burque** Corporation, ERP Project Planning and PMO Setup for **Pakistan Army**, Core Banking Project Implementation and PMO Setup for **National** Bank of Pakistan, PMO Setup for **Jaffer Brothers**, PMO setup for **Kalsoft**, and PMO Setup for **Emmaculate**.

As a facilitator, he has more than **500** events to his credit in four continent, the Americas, Europe, Africa and Asia. He has trained **25000+** individuals in technology, project management and entrepreneurship area. He regularly volunteers his time for promoting technology, management, and entrepreneurship. He is a **President** of Sir Syed University Alumni Association (Regd.). He served as board member of PMI Karachi Chapter. He worked with **Microsoft Pakistan** for Imagine Cup Entrepreneurship challenge. He also contributed to **PMI's** Standards for Portfolio and Program Management.


**ASAD ULLAH
CHAUDHRY**

”

FUTURE BELONGS
TO THOSE WHO
CAN IMAGINE IT,
DESIGN IT, AND
EXECUTE IT

“





Week 01					Week 02					Week 03					Week 04					Week 05					Week 06					Week 07					Week 08									
M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F	M	T	W	T	F
[Progress bar]					[Progress bar]					[Progress bar]					[Progress bar]					[Progress bar]					[Progress bar]					[Progress bar]					[Progress bar]									

VISION

Our Vision is to be the Global Provider of Change Agents.

MISSION

To Enable People for their Potential Growth through Education, Engagement and Inspiration

For More Details and Information:

Muhammad Ali
+92 336 7595877

20+
Years of Experience



30k+
Professionals Educated



500+
Events Conducted



150+
Corporate Engagements



1000+
Initiatives Inspired

